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Wells G&H Superfund Site
Olympia Nominee Trust Property
60 Olympia Avenue
Woburn, Massachusetts .
CERCLA Docket # 01-2004-0059

Dear Mr. Gardner:

Geolnsight, Inc. (Geolnsight) prepared this progress report to describe activities completed at
60 Olympia Avenue in Woburn, Massachusetts (the Site) during the forty first progress report
period (October 21, 2007 to November 21, 2007). This report was prepared in accordance with
the June 21, 2004 United States Environmental Protection Agency (USEPA) Administrative
Order on Consent for Removal Action (CERCLA Docket No. 01-2004-0059; the “Order”). The
report was prepared by Geolnsight at the request of Olympia Nominee Trust, current owner of
the 60 Olympia Avenue property.

Please find the attached Work Plan Implementation Schedule (the "Schedule"). The status of
specific tasks is presented below.

Ground Water Sampling Event

A focused ground water sampling event was performed on November 5, 2007. The

November 5, 2007 ground water sampling event included monitoring wells located within the
interior and the exterior of the containment cell. Seven monitoring wells were sampled inside
the containment cell (MW-201S, MW-201D, MW-203S, MW-203D, MW-207S, MW-210S and
MW-211D), and one monitoring well was sampled outside the containment cell (MW-13).

Geolnsight, Inc. i Geolnsight, Inc. Geolnsight, Inc.

25 Sundial Ave., Suite 515 West - 5 Lan Drive. Suite 200 Corporate Ten Center
Manchester. NII 03103-72-4H4 Westford, MA 01586-3538 1781 Highlund Ave., Suite 207
Tel (603) 314-0820 Tel (978) 6Y2-1114 Cheshire, CT 06410-1254

Fax (603) 314-0821 Fax (978) 692-1115 Tel (203) 271-8036

www.geoinsightine.com Fax (203) 271-8038




Several of these monitoring wells (MW-201S, MW-201D, MW-210S, and MW-211D) have not
been sampled since the baseline monitoring event in April 2005. Of the seven monitoring wells
sampled inside the containment cell, three wells (MW-201S, MW-201D, and MW-2038S) were
observed to contain dilute unreacted permanganate (i.e. pink color).

Ground water samples were collected using low flow sampling techniques and submitted to
Groundwater Analytical, Inc. for laboratory analyses of volatile organic compounds (VOCs).
The laboratory data report for the November 5, 2007 event has not yet been received by
Geolnsight.

The laboratory analytical report and tabulated data for the November 5, 2007 sampling event will
be forwarded to the USEPA after data are received and a quality assurance review of these data
is completed. ’

Focused Liquid Permanganate Injection

On September 6, 2007, Geolnsight conducted a focused sodium permanganate injection event
(four, 55-gallon containers) at the Site to target the central portion of the containment cell in the
vicinity of monitoring wells (MW-204D, MW-205D, MW-206D, and MW-2128) that have not
been observed to contain permanganate and the area near MW-208D. These activities were
described in the 39™ Progress Report.

Winterization activities were conducted at the Site on October 23 and November 5, 2007. On
October 23, 2007 the water storage tank was drained of remaining water. On November 5, 2007,
the water storage tank was placed on its side to allow for additional water drainage. Once
emptied the water storage tank was returned to an upright position. The four empty
decontaminated 55-gallon permanganate containers were removed from the Site on

November 5, 2007 and transported to Woburn Steel Drum Company in Wobum, Massachusetts
for recycling.

Permanganate Monitoring

To monitor the effect of the focused permanganate injection, permangamnate monitoring was
performed on November 5, 2007 for 25 monitoring wells located inside the containment cell
(including only the MW-200 series monitoring wells) and 24 monitorin g wells located outside
the containment cell (including only the MW-200 series monitoring wells).

Water in the monitoring wells was collected and visually examined usirig a peristaltic pump with
clear tubing. Permanganate was not observed at monitoring well locations inside the
containment cell during this reporting period except for in monitoring wells MW-200D,
MW-201S, MW-201D, MW-203S, MW-204S, MW-205S, MW-206S, MW-207D, MW-208S,
MW-209D, and MW-210D. Permanganate was not observed outside of the containment cell.
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Please contact us at 978-692-1114 if you have questions or would like to discuss this project.

Sincerely, ,_.
GEOINSIGHT, INC. “
M.:M. M, - )ﬂ‘
Christene A. Binger 1chae1 ebster, P ?
Senior Hydrogeologist Senior Assoc1atc

cc: Chub Whitten, Olympia Nominee Trust
David P. Rosenblatt, Esq., Burns & Levinson LLP

Attachments:
Work Plan Implemenation Schedule
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Permits
Submit permit application to Massachusetts
Water Resources Authority (MWRA) to drive

MWRA Approval

sheet pile and continue construction activities.

Completed October 2004

October 26, 2004

Site Preparation

Drilling Vertical Wells (10 days)

| Monitoring Well Installation

Bridge Enhancements for Sheet Pile Crane Completed November 2004
Brush Clearing

Sheet Pile Installation Completed January 2005
Injection Well and Trench Installation

Trenching Horizontal Wells (5 days) Compileted January 2005

Completed February 2005

Delivery of Permanganate (70 drums total)
| Delivery of Permanganate (70 drums total)
" Delivery of Permanganate (21 drums total)

- Additional Injection Wells Completed August 2005
Installation of Liquid Permanganate
Delivery System

. Staging Area for Permanganate Storage Completed May 2005

May 11, 2005 and June 10, 2005

October 7, 2005 and October 28, 2005

December 2, 2005

Up to 20 Injection Events - Dependent on
Site Monitoring

(1,000 gallons of 40 percent NaMnOj, per
event)

Focused Injection Event
(220 gallons of 40 percent NaMnO,)

1* Injection: September 1, 2005 (Trench)
2™ Injection: September 15, 2005(Trench)
3" Injection: September 29, 2005 (Wells)
4™ Injection: October 13, 2005 (Trench)
5™ Injection: November 3, 2005 (Wells)
6™ Injection: Novemmber 10, 2005 (Trench)
7" Injection: November 22, 2005 (Wells)

8% Injection: December 16, 2005
(Wells/Trench)

9% Injection: September 6, 2007 (Wells)
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WORK PLAN IMPLEMENTATION SCHEDULE
60 OLYMPIA AVENUE
WOBURN, MASSACHUSETTS

TASK DESCRIPTION

SCHEDULE

Ground Water Monitoring
2005 Baseline Comprehensive Sampling Event

Focused Sampling Events

2006 Comprehensive Sampling Event

Focused Sampling Events

2007 Comprehensive Sampling Event

Focused Sampling Events

April 13 and 14, 2005

September 13, 2005
January 11, 2006
February 9, 2006

March 10, 2006

April 24, 25, and 26, 2006

July 19, 2006
August 31, 2006
September 28, 2006
October 30, 2006
December 14, 2006
March 28, 2007

April 24, 25, 26, 2007

November 5, 2007

Additional Assessment Activities included in
November 28, 2006 Scope of Work

Subsurface Investigation Activities

Focused Ground Water Sampling Event

May 14 to 18, 2007

June 18, 2007
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